
 
 

 

 

MONITORING PHASE – survey   

Acronym ZEROCO2 

Index PG100015 

Period 1.4.2018 – 30.9.2018 

Name of project partner AVITEM 

Name of the policy 
instrument addressed 

Operational programme ERDF-ESF PACA: Priority Objective 3, 
Energy transition and Sustainable valuation of resources. 
Thematic objective: Support the transition towards a low 
carbon economy in all sector. 

 

 

Phase 2 is dedicated to monitoring the implementation of the action plans in the policy 

instruments addressed. Project partners should regularly check the extent to which the 

measures described in the action plans are implemented on the ground and gathering 

evidence of success.  

Project partners should maintain the contact with players involved (stakeholders) trough for 

example: E-mails, phone calls, discussing with them at regional events, etc. Each partner 

should use the approach that suits his players involved, as there is no common rule for all.   

Based on the survey below, an overview of successful implementation of action plans will be 

published on ZEROCO2 website.  

 

Important: The implementation of the action plan falls under responsibility of each partner 

dealing with the policy instrument. The progress made in implementing the action plan is 

reported back to the programme via progress reports (and based on this survey) in phase 2 

(annually) with any necessary explanations if the action plan cannot be partly or fully 

implemented. But the non-implementation of action plan will not call in question the 

eligibility of costs related to the Interreg Europe.  

  

  



 
 

 

 

ACTION 1 (as described in Action plan) 

 

Please provide a short description of the action (max 500 character) 

a. Disseminate the E+C- label experience: A dissemination guide of the E+C- label will be 

disseminated not only through the project but also to related bodies in Brussels. 

b. Contribute to the evaluation process of the E+C- label while disseminating the 

Mediterranean results of the ongoing experimentation in the PACA region. 

c. Carry out a critical analysis regarding material energy norms whose values constitute 

elements to assess the carbon footprint related to the E+ and C- label. 

 

Please list the players involved (as listed in the action plan) and measures (mail, at regional events, 
etc.) that you used to reach them? 

 
a. AVITEM 
b. CEREMA, ADEME and DREAL (email and local events) 
c. Effinergie (email and conference calls) 

 

What is the progress made in the implementation of this action planned for your policy 
instrument?  

b. A cycle of seminars with all the involved actors is planned to present the label evaluation 
process. AVITEM monitors the organization of public events to present these results. The 1st 
meeting of the regional working group took place on March 23, 2018: DREAL, ADEME in close 
coordination with CEREMA and EnvirobatBDM, organized a meeting on the label experimentation 
« A unique label to build positive energy and low carbon buildings ». The event brought together 
around 100 participants.  
http://www.paca.developpement-durable.gouv.fr/premiere-reunion-de-la-communaute-
regionale-de-a10844.html 
 
c. Following exchanges with experts regarding material energy norms, and especially biosourced 
material carbon impact, there is no dedicated study being carried out up to now. In addition, it 
seems that this issue is not the only lever to improve the calculation of the carbon footprint within 
the label E+C-. The French Ministry of Ecological Transition has just launched a call for applicants 
(deadline October 31st, 2018) who want to join working groups to be created in order to reflect on 
technical issues that have not been sufficiently analyzed yet within the label, such as carbon 
storage, summer comfort, building end-of-life, circular economy. These working groups will 
produce technical analyses and establish various scenarios to take them into account with the 
2020 Environmental legal framework.   

If you succeeded in implementation of this action in to the policy instrument addressed, please 
describe the nature of the change and if applicable, the amount of funding influenced by this 
action and how it was estimated.  

 
 

If you have not succeeded to implement this action plan in policy instrument addressed, please 
describe the reasons and the progress made so far.  

http://www.paca.developpement-durable.gouv.fr/premiere-reunion-de-la-communaute-regionale-de-a10844.html
http://www.paca.developpement-durable.gouv.fr/premiere-reunion-de-la-communaute-regionale-de-a10844.html


 
 

 

 

 

ACTION 2 (as described in Action plan) 

 

Please provide a short description of the action (max 500 character) 

a. Integrate the carbon factor into the renovation procedure: Studies will be launched to 

see how the carbon dimension can be integrated into the renovation framework.  

b. Influence regional policy making towards the definition of new frameworks for buildings 

renovation and renewable energy production and use: These standards will include a 

carbon dimension (energy use reduction, renewable energy, bio-based material). 

 

Please list the players involved (as listed in the action plan) and measures (mail, at regional events, 
etc.) that you used to reach them? 

a. HQE and BBCA (emails and conference calls) 
b. Region SUD Provence Alpes Côte d’Azur (emails and meetings) 

 
 

What is the progress made in the implementation of this action planned for your policy 
instrument?  

 
b.PACA Region released new frameworks for innovative and exemplary building rehabilitation 
projects for buildings renovation and renewable energy production and use through the fine-
tuning of their public policies that aim at:  
- Supporting works operations with high performing energy and sustainable standards (global 
approach: bioclimatic architecture, low consumptions, users’ comfort, renewable energy) in order 
to facilitate experimentation and innovation.  
- Reducing tertiary buildings energy use to promote use management and small works allowing for 
saving (energy, water) at low cost (rapidly cost-effective).   
- Supporting ecomaterial sector to help reduce carbon use and contribute to improving air quality 
inside the building.  
 
 

If you succeeded in implementation of this action in to the policy instrument addressed, please 
describe the nature of the change and if applicable, the amount of funding influenced by this 
action and how it was estimated.  

 
 
 
 
 

If you have not succeeded to implement this action plan in policy instrument addressed, please 
describe the reasons and the progress made so far.  

 
 
 

 



 
 

 

 

ACTION 5 (as described in Action plan) 

 

Please provide a short description of the action (max 500 character) 

 
Organization of training seminars: Strengthen and organize training activities dedicated to 

artisans and installers about the new products and technologies available on the market, so that 

they can more easily propose and apply them. 

 

Please list the players involved (as listed in the action plan) and measures (mail, at regional events, 
etc.) that you used to reach them? 

 
EnvirobatBDM (emails and meetings) organizes training seminars. AVITEM monitors the 
development and implementation of the action. 
 
 
 

What is the progress made in the implementation of this action planned for your policy 
instrument?  

 
1/ Seminar on natural ventilation on June 21-22, 2018:  
Favour a bioclimatic approach to benefit from advantages and anticipate the constraints of the 
site. 

➢ From calculation rules to practical cases 
➢ Acquired skills: be able to differentiate the ventilation types and to associate a ventilation 

to a specific situation. 
 
2/ Seminar on integration of climate change into BDM and QDM processes on June 25, 2018: 
Objectives of the day:  

➢ Better understand climate change challenges particularly in the PACA region 
➢ Identify climate change real impacts on the territory  
➢ Suggest solutions regarding adaptation and mitigation of climate change 
➢ Propose BDM criteria to be integrated in their assessment grid 

 
3/ Seminar on summer comfort on July 6, 2018: 
Concrete solutions to build in a better way within the Mediterranean climate 

➢ 100% feedback workshops stemming from current operations (monitoring of energy 
consumption and temperatures, evidence-based presentations and good practices). 

➢ 200 participants coming from the fields of construction and territory planning (both public 
and private) with high level exchanges. 

➢ Concrete solutions and innovations to apply the RTE 2020 regulation and to adapat to 
climate change. 

 
4/ Webinar on thermal-dynamic simulations: their key role in the climate adaptation of 
buildings, on August 30, 2018:  
How to save time with thermal-dynamic simulations to better define this notion of comfort? This 
training is based on the very last study of concrete cases of collective housing implemented in 2017-
2018. 



 
 

 

 

If you succeeded in implementation of this action in to the policy instrument addressed, please 
describe the nature of the change and if applicable, the amount of funding influenced by this 
action and how it was estimated.  

 
 

If you have not succeeded to implement this action plan in policy instrument addressed, please 
describe the reasons and the progress made so far.  

 
 
 

 

 

Other achievements 

Could you report on any interesting policy development (even though no policy change was 
achieved yet)? Please describe.  

 
 
 
 

 

Territorial Impact 

 

If possible, please describe the impact in the territory (e.g. beneficiaries concerned, results 
achieved in terms of increased competitiveness or cleaner environment). 

 
 
 
 
 

 


