



HoCare

Interreg Europe

Ho-Care Project: Delivery of Innovative solutions for Home Care by strengthening quadruple-helix cooperation in regional innovation chains

3rd Internal Meeting – Development Centre of the Heart of Slovenia **Litija (Slovenia), 2nd February 2018**

AGENDA

10:00-12:00

- Short introduction to ongoing activities of HoCare project
- Activities already implemented until now
- Activities planned until the end of first phase of the project
- Difficulties and challenges faced
- Next Steps

PARTICIPANTS

No	Full Name	Organization	Role in the project
1	Igor Košir	Development Centre of the Heart of Slovenia	Expert
2	Ana Savšek	Development Centre of the Heart of Slovenia	Project manager, communication manager
3	Anita Molka	Development Centre of the Heart of Slovenia	Financial manager
4	Suzana Medved	Development Centre of the Heart of Slovenia	Financial support

Ana Savšek described which activities have been done since the last internal meeting of HoCare team inside Development Centre of the Heart of Slovenia. We are now in the last part of fourth semester which lasts from October 2017 – endo of March 2018.

Anita Molka and Suzana Medved informed the project team about the reported amounts in the third reporting period and about the procedures with Slovenian FLC (certificate for the expenses reported).

Igor Košir presented the situation with preparation of Action plan which should be finalized until end of March 2018. Regional stakeholder group meeting are foreseen to be organized in March in order to agree on the actions to be implemented at the second phase of the project.

Activities implemented until February 2018 within HoCare project (since last Internal meeting in May 2017):

- Organization of Third International Thematic Workshop which took place in Slovenia in June 2017 and was successfully organized by Development Centre of the Heart of Slovenia. There were around 100 participants in 2-day event.
- Many Slovenian stakeholders attended International thematic workshop in Slovenia.
- WP3 – close cooperation with WP3 leader (good practices, match-making process among countries).
- Cooperation with Telekom Slovenije to present their case E-care as a good practice at the thematic workshop and in general in the project, communication with interested partners from the partnership.
- Video from Slovenian workshop was produced (production coordinated by Development Centre of the Heart of Slovenia) and uploaded to YouTube HoCare channel and promoted via different communication channels.
- Press conference was organized during International thematic Workshop in Slovenia, a lot of articles were published in media about the event, it had very good media coverage.

Next steps – activities to be implemented in February and March 2018 (by the end of first phase of the project):

- 3 Regional Multistakeholder group meetings will be organized with relevant stakeholders in order to gain input information for the Action plan.
- National Policy Learning Event will be organized at the end of first phase of the project (end of March 2018).
- Preparation of Action plan with defined actions for the second – implementation phase of HoCare project.