



START EASY
Interreg Europe

 European Union
European Regional
Development Fund

Partner's meeting

@StartEasyEU #StartEasyEU

27th of April 2022



Agenda

State of play

- Exchange of experiences
- Communication and dissemination
- Project management
 - Action plans
 - Financing situation
- Phase II

AOB

Exchange of experience



Exchange of experience

Next stop

- 25th of May 2022 - Interreg workshop in Vilnius (Lithuania) : funding services
- 26th of May 2022 – visit Start-up fair
- 27th of May 2022 – Study visit in Riga (Latvia)?

Communication and dissemination



Communication and dissemination

- **Partners activities in Catalonia / Lithuania and Latvia will be cover via social networks and media.**
- **Events 1T1**
- **The LP produces a new e-NewsFlash.**

Project Managment



Project Management

Action plans

- 7 draft ACTION plans with key points
- JS feedback.
- New RAP's versions partners will be send by Guiomar by 6th of May?
 - To support partners to review the overall quality of contents of the RAP'S and check the requirements of JS - LP contracted Alexandra.Theben@bsm.upf.edu

Project Management

Financing monitoring

- **Payment period 4th (partners)**
- **Certification Close period 5th (until 4th of May)**
- **Ending period 6th. LP's intention to submit PR6 no later than 8th of July.**
- **Budget Closing**
- **20% Flexibility**

Project Management

Financing monitoring

	INITIAL BUDGET PHASE 1	EXECUTED BUDGET PHASE 1 (PR1 to PR5)	DIFFERENCE (to use in PR6)	INTEREST 20% FLEXIBILITY
LP	301.789,88 €	270.989,96 €	30.799,92 €	x
PP2	180.733,90 €	118.494,66 €	62.239,24 €	x
PP3	160.366,68 €	130.669,67 €	29.697,01 €	
PP4	157.907,75 €	80.022,22 €	77.885,53 €	
PP5	175.035,41 €	88.928,83 €	86.106,58 €	
PP6	158.958,20 €	60.379,58 €	98.578,62 €	
PP7			0,00 €	
PP8	153.296,40 €	69.951,43 €	83.344,97 €	
TOTAL	1.288.088,21 €	819.436,35 €	468.651,86 €	

Phase II



Phase II

- **Start phase II**
- **Obligations: Lump Sum phase II : 119.000€ , projects with 7 policies instruments monitored (each partner with an action plan)**
- **Activities:**
 - ✓ **One detailed description of the implementation of each action plan.**
 - ✓ **One Update of the website with information from phase2**
 - ✓ **2 progress reports (last semester of phase 1 and annual report of phase 2)**
 - ✓ **One final event**
 - ✓ **One partner Meeting.**

AOB





Thank you!

@StartEasyEU

#StartEasyEU