

Spain:

ACTION 1: “Revitalisation of the Basque-Navarrese Greenway in Montaña Alavesa through the provision of infrastructures, equipment, and services. Recovery and rehabilitation of the old motor-vehicle pavilion”.

Activity 0: Lobbying for the inclusion of a new strategic line in the OP to finance the provision of infrastructure, equipment, and services of the Greenways of Alava

Ongoing (but pending further meetings).

Activity 1: Design and search for funding for the preparation of a project to be presented for a line of subsidies, with the aim of completing the infrastructure and relevant services inside the Antoñana motor-vehicle building

Leader 2022 Funds grant submitted. No news on the resolution of the aid

Activity 2: Forecast for the complete inauguration and opening to the public of the former Basque-Navarrese railway carriage shed (Antoñana).

Subject to grant decision

ACTION 2: “Recovery and value enhancement of the mining landscapes of natural asphalts in Montaña Alavesa”.

Activity 0: Lobbying for the inclusion of a new strategic line in the OP for the “Recovery and value enhancement of the mining landscapes of natural asphalts in Montaña Alavesa”.

Ongoing (but pending further meetings).

Activity 1: Preparation of an information and photographic dossier to disseminate and publicize the heritage value of the natural asphalt mining landscapes on the Basque Government's Industrial Tourism website.

Contracting of works. In preparation.

Activity 2: Follow-up visit of the first phase of the safety, consolidation and conditioning works of the Mina Lucía for public and ecotourism use, presentation of this first part of the work.

Done.

Activity 3: Drafting and presentation of a project for the development of an interpretative itinerary of the mining landscapes and natural asphalts of the Montaña Alavesa

Done. Finalizing the signposting project for the route.

Activity 4: Environmental restoration of a degraded mining area of natural asphalts in Montaña Alavesa.

Ongoing (topographical work carried out and the restoration project has been drawn up).
Tender is being prepared for the contracting of a restoration company.