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Action Plan for Thessaloniki
Our vision

The vision of DESTI-SMART Action Plan for Thessaloniki is

to improve the Thessaloniki 2030 Resilience Strategy and

create a new policy framework for the city

towards its promotion to a Responsible Travel Destination

by fostering low-carbon and active mobility means and

by offering accessibility to the city’s tourism and cultural hotspots

all over its metropolitan area.

The Action Plan proposes a resilient concept

to provide new, sustainable, and

more responsible mobility services for tourists.
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Action Plan for Thessaloniki

Action Title

Type

(New project / Improved 

Governance / Structural 

Change)

Source

Good Practice transfer Source Partner

Accessible - Responsible Tourism/ Low-carbon transport system

Enabling an upgraded 

policy framework for the 

promotion of Thessaloniki 

as a Resilient SMART 

tourist destination through 

measures for the 

promotion of e-mobility, 

intermodality, accessibility 

for all and cycling & 

walking

Structural Change

&

Governance Improvement

V Three Towns Travel (3TT): 

Bournemouth, Poole & 

Christchurch Sustainable 

Mobility-Residents & Tourist" 

V Mobility as a Service (MaaS) 

for visitors to destinations: 

The case of Manchester 

V Practical guidelines for smart 

and sustainable mobility in 

tourism

V Bournemouth University,

UK (Advisory partner -

PP10)

V Hor§riosdo Funchal ï

Transportes P¼blicos, 

S.A., Madeira, PT (PP4)

Pilot Action Implementation 

ThessVisit joint digital 

platform (Pilot Action)

New Project V Three Towns Travel (3TT): 

Bournemouth, Poole & 

Christchurch Sustainable 

Mobility-Residents & Tourist" 

V Mobility as a Service (MaaS) 

for visitors to destinations: 

The case of Manchester 

V Bournemouth University 

(PP10)
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Action 1: Enabling an upgraded policy framework for the promotion of 

Thessaloniki as a Resilient SMART tourist destination

through measures for the promotion of e-mobility, 

intermodality, accessibility for all and cycling & walking

DESTI-SMART Thematic: All/ Responsible Tourism

Type: Structural Change

Á Introducing and enabling an upgraded policy framework in the Metropolitan Thessaloniki,

which will address both the cityôs and visitors/ touristsô needs,

reflecting the projectôs topics and challenges, as identified during Phase 1 of DESTI-SMART, and

highlighting the impact of tourism in the cityôs mobility.

ÁThe new framework will identify the interrelation between the transportation networks and the cityôs attractions, 

identifying and understanding the visitors/ tourists flows.

H. Thessaloniki as a Responsible Tourist 

Destination
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Action 1: Enabling an upgraded policy framework for the promotion of 

Thessaloniki as a Resilient SMART tourist destination

through measures for the promotion of e-mobility, 

intermodality, accessibility for all and cycling & walking

DESTI-SMART Thematic: All/ Responsible Tourism

Type: Structural Change

Implementation of Action 1

Steps/ tasks Timeframe

A. Presentation of the cityôs visitors/tourits mobility profile

(based on the studyôs results and conclusions)
Phase B - Semester 1

01/2021 ï06/2021

Accomplished

Within a series of events

B. Identification of possible gaps and further eleboration, if needed, on the findings.

Collaboration with the AUTH (MDATôs key stakeholder) to strengthen the initial survey.

Phase B - Semester 1

01/2021 ï06/2021

Accomplished

Within a series of meetings with 

AUTH:

Transport Engineering Laboratory

& the Tourism and Regional 

Development Postgraduate 

program

C. Identification of visitors/ tourists mobility needs, through the organisation of

participatory workshops (in person and online)

Phase B - Semester 1

01/2021 ï06/2021

Ongoing & planned

A series a focus groups with the 

Players involved has been 

accomplished.

The Resilience Dialogue on 

behalf of the Municipality of 

Thessaloniki is under elaboration.

D. Determination of four (4) indicators and their baseline and target values

to monitor visitors/ tourists behavior and needs

Phase B - Semester 2

07/2021 ï12/2021

Ongoing

Under elaboration, in cooperation 

with the Urban Resilient 

Observatory,

the Thessaloniki Electric Vehicle 

Charging Plan team and AUTH 
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Action 1: Enabling an upgraded policy framework for the promotion of 

Thessaloniki as a Resilient SMART tourist destination

through measures for the promotion of e-mobility, 

intermodality, accessibility for all and cycling & walking

DESTI-SMART Thematic: All/ Responsible Tourism

Type: Structural Change

Implementation of Action 1

Steps/ tasks Timeframe

E. Measuring and providing data to the Urban Resilient Observatory of the

Municipality of Thessaloniki and the Thessaloniki Electric Vehicle Charging Plan 

team. Establishment of cooperation.
Phase B - Semester 2

07/2021 ï12/2021 Under elaboration

F. Consultations on drafting and finalising the updated Objective of the Strategy
Phase B - Semester 2

07/2021 ï12/2021 Drafting is ongoing

G. Submission of the new Objective proposal

(inc. Actions for e-mobility, intermodality, accessibility and cycling & walking for tourists)

to the Municipalityôs Resilience Office
Phase B - Semester 2

07/2021 ï12/2021

Ongoing & planned

Will be finalised after the 

Municipality of Thessaloniki public 

consultation (Resilience 

Dialogue) accomplishment

H. Integration into the policy instrument and approval by the Municipal Council
Phase B - Semester 3

01/2022 ï06/2022 Ongoing & planned

I. Dissemination event addressed to local and regional policy makers,

academic institutions and transport & tourism stakeholders to introduce the changes and

adopt the new framework.
Phase B - Semester 3

01/2022 ï06/2022 Ongoing & planned
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Action 1: Enabling an upgraded policy framework for the promotion of 

Thessaloniki as a Resilient SMART tourist destination

through measures for the promotion of e-mobility, 

intermodality, accessibility for all and cycling & walking

DESTI-SMART Thematic: All/ Responsible Tourism

Type: Structural Change

Indicative actions to be included to the objective

(after the Municipality of Thessaloniki and the Resilience Dialogue approval)

Action 1 Accessibility for all

Å Urban regeneration projects at places of interest

Å Measures of traffic calming and road safety upgrade

Å Smart pedestrian crossings

Å Language accessibility ïTouristsô (digital) guide upgrade in several languages (incl. Braille)

Action 2 Cycling and micro-mobility inclusion

Å Continuous efforts for the metropolitan bicycle network implementation

Å Determination and promotion of thematic routes (museum, UNESCO Sites, parks, forest etc.)

Å Transition from the dock-less model to the dock-based

Action 3 Promotion of e-mobility

Å Accelerating the electric public transport transition (buses, urban sea transportation)

Action 4 Fostering intermodality

Å Linking bicycles and stations (shared bus/ bicycle lanes, the importance of good signage)

Å Carrying bicycles onto public transport (platforms accessible to wheeled devices, bikes take the train, bicycles on 

buses, coaches and trams)

Å Bicycle parking at stations (secure bicycle parking areas, multiservice bicycle areas, bicycle rentals)

Å Communication, a vital component
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Action 1: Enabling an upgraded policy framework for the promotion of 

Thessaloniki as a Resilient SMART tourist destination

through measures for the promotion of e-mobility, 

intermodality, accessibility for all and cycling & walking

DESTI-SMART Thematic: All/ Responsible Tourism

Type: Structural Change

Indicative actions to be included to the objective

(after the Municipality of Thessaloniki and the Resilience Dialogue approval)

Action 5 Joint digital platform for Thessalonikiôs top tourism attractions and significant points of interest

Å MoU between mobility/ transportation and culture/ tourism stakeholders

Å ThessVisit development

Å ThessVisit joint ticket

Action 6 Interconnection between Metropolitan poles

Å Highlighting emblematic and metropolitan poles of interest (metropolitan park of Pavlos Melas, ex-military camp 

Kodra, Axios Delta Protected area, Moni Lazariston, etc.)

Å Connectivity facilitation and upgrade within public transport and active mobility
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Action 1: Enabling an upgraded policy framework for the promotion of 

Thessaloniki as a Resilient SMART tourist destination

through measures for the promotion of e-mobility, 

intermodality, accessibility for all and cycling & walking

DESTI-SMART Thematic: All/ Responsible Tourism

Type: Structural Change

Players involved

Á Major Development Agency Thessaloniki ïMDAT S.A.

MDAT as body co-responsible for the production of the Strategy has been also a body to implement

part of its actions. Within the framework of DESTI-SMART project, MDAT coordinates the structural changes

to be implemented within the Strategy

Å Municipality of Thessaloniki

The Resilience Office of the Municipality of Thessaloniki is the responsible authority for carrying out the strategy 

and also setting the priorities for the city. The Urban Resilient Observatory is responsible to monitor any changes 

regarding the identified indicators of the Resilience Strategy. The Technical Department is responsible for the 

drafting and implementation of the Electric Vehicles Charging Plan of the city.

Å Municipalities of the greater urban area of Thessaloniki (especially Municipalities of Thermaikos bay area)

The Strategy outlines within its goals the importance of the intermunicipal cooperation at metropolitan level, thusï

the Municipalitiesô contribution to the updating of the Strategy is crucial.

Å Thessaloniki Resilient Team

Thessaloniki Resilience Strategy engages dedicated people, initiatives and organizations of the city from the whole 

spectrum of modern urban life. In our previous resilience dialogue participatedmore than 40 organizations and 

2000 citizens, ensuring the strategy aligns with and complements other strategic initiatives in the local, regional, 

national and international domain.
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Development of an integrated smart mobility tool,

which could boost the accessibility of various tourism points of interest,

through a more sustainable mobility system.

http://thessvisit.imet.gr/

Aim: To make an incredibly simple web-based platform, where anyone will have the right tools

to create a customized tour within the city, using sustainable and smart ways of commuting.

Ultimate 

goal:

To optimize the way users experience the city, showcasing Thessalonikiôs treasured gems,

while fostering active mobility and balancing environmental, educational and social considerations.

The ThessVisit will also provide to the visitors combined and budget solutions to purchase transportation and

cultural/ archaeological venue tickets (ThessVisit ticket).

As a joint platform, the application will be the result of the common actions of the cityôs tourism and

transportation key actors (on the basis of a MoU establishment), as follows:

ȷ. The operators are the platform owners, the 

Major Development Agency (MDAT) and the 

Municipality of Thessaloniki 

The joint platform will be created on the basis of a 

MoU establishment between the main key actors in 

the tourism industry and local trasportation

authorities.

The coordinator of the MoU will be the MDAT S.A 

who will undertake the task to organize all the 

needed joint activities.

ȸ. The Intermediaries (supporters) are the MoU 

key stakeholders of this initiative.

The Intermediaries consist of businesses in the 

wider tourism sector including, but not limited to, 

Museums, Public Transportation, bike renting 

businesses, car sharing businesses, electric 

scooters renting businesses, restaurants, and 

recreational areas in general.

The intermediaries (initially referred as suppliers), 

which are the MoU stakeholders, will also use the 

platform for free to support their ñcustomersò. In this 

way, they will promote the ThessVisit use. 

C. End Users will be the visitors of the City of 

Thessaloniki, tourists or business visitors that might 

need to move within the city and in the hinterland 

and could use the platform for direct booking of 

attractions and mobility tickets (when needed).

Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 

http://thessvisit.imet.gr/
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 

Implementation of Action 2

Phase 1: Bringing together the stakeholders and analysing the needs Timeframe

Task 1.1: MoU signed between the key stakeholders (MDAT, Municipality of Thessaloniki).

The first task of the pilot is to gather all the key-stakeholders of the project, communicate 

the aim and objective of the project and assign a MoU with them that will ensure their 

active involvement.

Task 1.2: Detailed Project Timeline and Activities drafted (MDAT).

The second task isbe to develop a detailed methodology of all the steps and actions to be 

followed together with a time plan. This document will need to get the approval of the 

Steering Committee which will monitor the progress of the pilot and evaluate its results.

Task 1.3: ThessVisitneeds analysis and specifications (MDAT, all stakeholders).

This task includes a short needs analysis survey that will be delivered by MDAT. The survey 

will record the key-stakeholders needs and will formulate the technical specifications for 

the ThessVisitplatform and app (architecture, components, features, app functions, etc.)

Task 1.4: Open procurement for the technical expert (MDAT).

Based on the technical specifications report, MDAT will proceed the procurement for the 

external expert that will develop the platform and ThessVisitapplication.
Phase B - Semester 1

01/2021 ï06/2021 Accomplished
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 

Implementation of Action 2

Phase 2: ThessVisit platform development and testing Timeframe

Task 2.1: Development of the joint platform mock-up (MDAT, Municipality of Thessaloniki, 

external expert).

Based on the technical specifications, external expert, under the supervision of MDAT and 

Municipality of Thessaloniki the mock-up of the joint digital platform is drafted. This task 

includes activities: functionality definition, sketching the platform, planning the workflow, 

wireframing the UI and validation of the platform.

Task 2.2: Development of the ThessVisit platform Beta Version (MDAT, Municipality of 

Thessaloniki, external expert).

Building the platform Beta Version and including: Architecture of the database, 

Development of the frontend, Building of the backend, etc.

Task 2.3: Testing the Beta Version (MDAT, Municipality of Thessaloniki, all stakeholders).

The Beta Version is tested and debugged. The testing phase includes an internal one (testing 

by MoU stakeholders) and an external one (testing by external target audiences). MDAT 

staff is responsible to report the testing results.

Task 2.4: Development of the Final Version (MDAT, Municipality of Thessaloniki, external 

expert).

Based on the testing results report, external expert will provide the needed changes and 

corrections and will develop the Final Version of the ThessVisitplatform and application. 
Phase B - Semester 2

07/2021 ï12/2021 Accomplished
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 

Implementation of Action 2

Phase 3: ThessVisit platform content development and launch Timeframe

Task 3.1: Development of ThessVisitplatform content (MDAT, Municipality of Thessaloniki, 

external expert, input, and data from all stakeholders).

This task includes the development of the platform content for all its features. The content 

will be based on existing data provides by all MoU stakeholders and will also include 

development of original new material, especially graphic material (photos and videos). All 

right will be received for any content, texts, or graphic material. 

Task 3.2: Launch the platform and the app (MDAT).

The platform and the application will be launched. The external expert will provide a 

detailed and comprehensive user guide for the ThessVisitfunctionality. 

Task 3.3: On-going monitoring and evaluation (MDAT, Municipality of Thessaloniki, MoU 

stakeholders).

The MoU stakeholders through Steering Committee, and under the responsibility of MDAT, 

will proceed ongoing monitoring and evaluation after the ThessVisitlaunch (actions 

described under section 2.2.).
Phase B - Semester 3

01/2022 ï06/2022 Ongoing & planned
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 

Players involved

MDAT and Municipality of Thessaloniki are the owners of the ThessVisit Digital Platform.

The key-stakeholders will provide through the lifetime of the project: any relevant info/ content for the platform, 

suggestions/ advise for its improvement and sustainability and additionally they will use any potential way to promote 

the ThessVisit project.

The main key-stakeholders selected from the most representative organizations related to the the tourism and 

transport ecosystem such as:

Á Municipality of Thessaloniki

Á Municipalities of Thessaloniki Greater Urban area 

Á Thessaloniki Transport Authority

Á Hellenic Institute of Transport

Á Thessaloniki Urban Transport Organization 

Á Thessaloniki Hotels Association

Á The Metropolitan Organisation of Museums of Visual Arts of Thessaloniki (MoMus)

Á Archaeological Museum of Thessaloniki

Á Museum of Byzantine Culture Thessaloniki 

Á Thessaloniki Tourism Organization 

Á Hellenic Ministry of Culture/ regional and city Ephorates 

Á Hellenic Ministry of Interior/ Sector Macedonia and Thrace 

Á Aristotle University of Thessaloniki (a. Laboratory of Transportation Engineering ïCivil Engineering Department,

b. Laboratory of Transportation Engineering and Road Construction ïSurveying Engineering Department,

c. Interdepartmental Postgraduate Programme on Tourism and Local Development)

Á Private sector, companies and relevant NGOs (i.e.Thessbike, Open House Thessaloniki, etc.)
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Action 2:

Pilot Action

ThessVisit Joint Digital Platform

Testing of a joint digital platform for Thessalonikiôs top tourism 

attractions and significant points of interest, fostering low-carbon, 

Sustainable and Active Mobility, Accessibility, and Responsible Travel

DESTI-SMART Thematic: Accessibility, Walking & Cycling 

Type: New Project 

Cost

Total cost of Pilot Action: 51,900.00ú

Funding sources 

INTERREG EUROPE Programme - the Pilot Action has been approved for funding
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